

development of recreation/access and educational opportunities on future acquisitions, and 5) monitor levels of access and impacts, if any, of public use.

Public access and education programs will be designed to:

- Be compatible with the long-term health of sensitive resources, such as wetlands, riparian areas, and cultural sites and direct access and education activities away from sensitive aquatic and terrestrial resources, and ongoing agricultural uses, such as cattle grazing
- Enhance the public's relationship to FRLT's lands and the Feather River Watershed
- Educate the public about the importance of the Feather River Watershed to the State of California
- Maximize public safety and minimize FRLT liability
- Honor and integrate, when possible, traditional land uses such as grazing, timber harvesting, fishing, hunting, and Native American (Maidu) cultural land uses
- Integrate with and complement the goals, efforts and policies of other agencies and partners, including the USFS, Plumas County, and other non-profit partners

LETTERS OF SUPPORT

None included

SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES	TIMELINE
Complete an assessment of current zoning and compatible public uses and educational opportunities within zoning guidelines	April, 2009

Conduct a complete risk assessment for FRLT properties, including mitigation strategies and associated costs	June, 2009
Determine compatible recreational uses within current FRLT policies, county zoning, and the risk management strategy developed above	June, 2009
Begin collaboration with US Forest Service, Trails for Plumas County, and Plumas Corporation, and other organizations to identify recreation and education opportunities and collaborative projects	July, 2009
Submit 6-month progress report to SNC	July, 2009
Develop a collaborative, integrated public access plan for each of the 3 fee title properties and 4 conservation easements managed by the Feather River Land Trust.	December, 2009
Seek funding as needed to implement access plans, including construction of signs, trails, etc	December, 2009
Monitor public use impacts and successes	Ongoing
Submit final report to SNC	January 2010

SNC PROJECT COSTS

PROJECT BUDGET CATEGORIES	TOTAL SNC FUNDING
FRLT staff time for collaborative consultation and plan development	\$25,000
Travel to and from properties for assessment and planning purposes	\$585
Overhead and Grant Administration (10%)	\$2,500
	\$
	\$
	\$
	\$
	\$
	\$
	\$
SNC GRANT TOTAL	\$28,085