

SNC Reference Number  
(enter if previously assigned)

## **PROJECT SUMMARY**

**County: Modoc**

**Applicant: Modoc National Forest**

**Project Title: Highway 139 Watershed Interpretation Project**

### **PROJECT GOAL**

The project goal is to interpret a long series of watershed improvements which were undertaken to return stream and meadow function, restore adjacent upland plant communities, and enhance wildlife habitat.

### **PROJECT SCOPE**

Two separate conservation education interpretive sites will be developed. First, an interpretive panel will be erected in Howard's Gulch Campground (a developed campground located inside the Project Area), which is part of the Basin and Range Birding Trail and located along the route of the Emigrant Trails Scenic Byway. Signs will highlight birding opportunities as they relate to healthy riparian habitats. Second, a driving tour accessible to people of all capabilities will be located along County Road 215, a road paralleling Highway 139. Four interpretive stops will be placed in the road margin illustrating the success of the watershed restoration efforts. Interpretive panels will be developed to aid to public enjoyment and understanding of the ecosystem. Project partners will be featured on interpretive sites and materials.

### **LETTERS OF SUPPORT**

**County of Modoc**

**North Cal-Neva Resource Conservation and Development Council, Inc.**

**Patricia D. Cantrall, Supervisor District III, County of Modoc**

**Modoc County Office of Education-Early Head Start**

**Modoc County Office of Education - Special Education Local Plan Area.**

## SNC PROJECT DELIVERABLES AND SCHEDULE

<b>DETAILED PROJECT DELIVERABLES</b>	<b>TIMELINE</b>
INCLUDE SPECIFIC TASKS IDENTIFIED IN SCOPE AND ALL REPORTS, ETC.	ASSUME START DATE 60 DAYS AFTER SNC BOARD AUTHORIZATION
Start Project Implementation	February, 2009
Research and Design Panel Content	Feb-April, 2009
Develop Site Design Specifications	May-July, 2009
Final review of interpretive materials and site plan	July, 2009
<b>Sixth Month Progress Report</b>	<b>July, 2009</b>
<b>Fabrication of interpretive materials</b>	<b>Aug- Sept 2009</b>
<b>Order and Receive Materials and Supplies</b>	<b>Aug-Sept. 2009</b>
<b>Installation of Interpretive Sites and Panels</b>	<b>October 2009</b>
<b>Set up Post-installation Monitoring Program</b>	<b>Sept.-Oct. 2009</b>
<b>12th Month Progress Report</b>	<b>February, 2010</b>
<b>Prepare First Monitoring Data Report</b>	<b>June, 2010</b>
<b>18<sup>th</sup> Month Progress Report</b>	<b>July, 2010</b>
<b>Prepare 2<sup>nd</sup> Monitoring Data Report</b>	<b>December, 2010</b>
<b>Final Report</b>	<b>January 2011</b>

**SNC PROJECT COSTS**

<b>PROJECT BUDGET CATEGORIES</b>	<b>TOTAL SNC FUNDING</b>
INCLUDE COSTS FOR STAFF, TASKS, DELIVERABLES AND PROJECT PERFORMANCE MEASURES	\$
	\$
Personnel-Graphic Design	\$12,600
Mileage	\$ 0
Equipment-Project Installation	\$ 2,800
Supplies-Site Furnishing and Interpretive Panel Supports	\$ 7,200
Contractual-Site Prep and Fabrication of Panels	\$19,600
Performance Measure Reporting	\$ 3,000
	\$
	\$
<b>SNC GRANT TOTAL</b>	<b>\$45,200</b>