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STATE OF CALIFORNIA 
SIERRA NEVADA CONSERVANCY 

 
Sierra Nevada Conservancy Grant Program Safe Drinking Water,  

Water Quality and Supply, Flood Control, River and Coastal Protection Act of 
2006 (Proposition 84) 

 
Applicant:   COARSEGOLD RESOURCE CONSERVATION DISTRICT 
 
Project Title: WILLOW CREEK WATERSHED RESTORATION PLANNING 

PROJECT 
 
Subregion:   SOUTH 
 
County:   MADERA 
 
SNC Funding:   $60,764.00 
 
Total Project Cost:  $85,366.25 
 
Application Number: 317 
 
Final Score:    91.3 
 
 

PROJECT SCOPE 
 
This project will complete the planning and National Environmental Policy Act (NEPA)/ 
California Environmental Quality Act (CEQA) analysis necessary to successfully repair 
several high priority meadows within the 80,000 acre Willow Creek watershed, which 
contains 290 acres of meadows, 10 miles of stream and 42 high priority meadows within 
the Sierra National Forest. This will promote watershed health by improving water 
quality, quantity, and aquatic habitat of the Willow Creek watershed. Vegetation and 
fuels treatments will help to decrease the chance of wildfires within these areas. 
Outreach will be conducted to youth groups and community members about the project 
and they will be invited to volunteer in the project implementation phase. This project is 
consistent with Proposition 84 requirements and SNC goals. The estimated total of 
resources leveraged for this project is $24,601.80. The BLRD will begin the 
implementation of these meadow restoration projects in the summer of 2012.  
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 

Meet with SNC to plan for CEQA component of project  May 2011 

Complete field survey reports for  required for  conducting 
CEQA/NEPA analysis of meadow restoration in the Willow 
Creek Watershed June-October 2011 
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NEPA/CEQA plan development  
 

November 2011-May 
2012 

Submit six month progress report to SNC November 2011 

Submit twelve month progress report to SNC May 2012 

Cooperatively conduct  NEPA/CEQA analysis/ compliance 
with appropriate State and Federal agencies for meadow 
restoration in the Willow Creek Watershed  June-December  2012 

Two youth oriented field trips to Willow Creek Watershed 
restoration project area 

June 2011 –  
December 2012 

Submit eighteen month progress report to SNC November 2012 

Complete development of  an outreach presentation about 
the Willow Creek Watershed restoration project and post on 
Coarsegold RCD website July 2011 

Eight outreach presentations to the public, primary youth 
oriented groups, on the Willow Creek Watershed restoration 
project (Each partner and group involved will obtain a 
electronic copy of the presentation) 

July 2011 –  
December  2012 

Submit completed  field survey reports; adopted 
NEPA/CEQA document(s); and Section 404 Army Corps of 
Engineers and Section 401Regional Water Quality Control 
Board Wetland Permits to SNC December 2012 

Submit final report to SNC January 2013 

FINAL PAYMENT/FINAL PAYMENT REQUEST  February 1, 2013 

 
 

PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 

Project related Staff/Personnel expenses (GIS specialist, 
project manager, hydrology crew, archeologist, botanist, and 
other staff required for the proposed action and completion 
of NEPA/CEQA analysis 

$45,539.00 

Project related travel/meeting expenses (mileage and field 
trips costs) 

3,400.00 

Project related materials/supplies (River Morphs Analysis 
software)  

2,300.00 

Outreach materials/supplies 300.00 

Project related consultants (part-time Coarsegold RCD staff) 5,250.00 

Administration fee  
 

3,975.00 

GRAND TOTAL   $60,764.00 
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PROJECT SUPPORT LETTERS 
 

 Central Sierra Watershed Committee 

 Madera County Supervisor Tom Wheeler, District 5 

 University of California Cooperative Extension, Mariposa County 

 Sierra Business Council 

 Sierra Resource Conservation District 

 Yosemite Unified School District 

 Sierra Vista National Scenic Byway Association 

 Mariposa County Fire Safe Council 

 Eastern Madera County Fire Safe Council 

 Chowchilla Red Top Resource Conservation District 

 Foundation for Resources Conservation 

 Southern Sierra Environmental Consulting 

 North Fork Community Development Council, Inc. 

 Yosemite Sequoia Resource Conservation and Development Council 

 Sierra National Forest, Bass Lake Ranger District 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees are 
required to include between one and three project-specific measures.  Performance 
Measures listed here represent those proposed by applicants and may be modified 
through further discussion with SNC staff.   
 

 Number of Collaboratively Developed Plans and Assessments 

 Number of Organizations Included in Collaborative Planning Process 
 

 
 



317  Willow Creek Watershed Restoration Planning Project



317  Willow Creek Watershed Restoration Planning Project




