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Sierra Nevada Conservancy-Progress Report 

 

Sierra Nevada Conservancy Grant Program 

Safe Drinking Water, Water Quality and Supply, Flood Control 

River and Coastal Protection Act of 2008 (Proposition 84) 

 

Grantee Name:  High Sierra Resource Conservation and Development  

    Council, Inc. 

Project title:   Forbestown Shaded Fuel Break Environmental   

    Compliance 

 

SNC Reference Number: SNC G0834001.1 Submittal Date: 10-11-2012 

          REVISED 

         

Report Preparer: William Bennett, President  Phone #: (530) 823-4703 

 

Check one:         

 

_____ 6-Month Progress Report 

___X__ Final Report 

 

 

A. Progress Report Summary:  

 High Sierra Resource Conservation and Development Council partnered with 

 Tehama County Resource Conservation District to complete the California 

 Quality Act (CEQA) documents including the Initial Study/Mitigated 

 Negative Declaration prepared for the Butte County Resource Conservation 

 District for the Forbestown Shaded Fuel Break Project. 

B. Deliverables or Outcomes completed during this Reporting Period or 

Milestones Achieved:  

• Completion of the Initial Study/Mitigated Negative Declaration Report 

• Public Hearing on January 18, 2012 at the Butte County Farm Bureau 

• Adoption of the Initial Study/Mitigated Negative Declaration Report 

• Partnerships include: 

 Tom McCubbins, CEQA Project Manager, TCRCD 

Amy Hubberland,  Asst Coordinator NE Center of the CA Historical 

Resource Information System, California State University at Chico 

David DeMar, Archeologist, Western Shasta Resource Conservation 

District 

Martha Burke, Forester Applied Forest Management 

Lorna Dobrovolny, Environmental Scientist, Botanist, CA Department Fish 

& Game 

Richard Lis, Ph.D. Staff Environmental Scientist, CA Department Fish & 

Game 

6-Month Progress Reports should reflect the 

previous six months.  Final Reports should 

reflect the entire grant period. 
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C. Challenges or Opportunities Encountered:   

 Project has been completed and current report has been approved by Butte 

 County.   

 An unexpected challenge was encountered when Butte County Resource 

 Conservation District presented High Sierra Resource Conservation and 

 Development Council with an invoice for their services for $2,450. 

 Unfortunately, there was no contract with BCRCD and HSRC&DC was in 

 contract with TCRCD for the entire project amount of $20,000. 

D. Unanticipated Successes Achieved:  

 Forbestown Shaded Fuel Break Project has been awarded funds to complete 

 Phase 3 and Phase 5.  Butte County Fire Safe Council is in project coordinator for 

 the additional project phases. 

E. Compare Actual Costs to Budgeted Costs:  (Please refer to your grant agreement 

to list your deliverables/budget categories and budgeted costs compared to 

actual costs incurred during this reporting period in the table below.) 

 

PROJECT BUDGET CATEGORIES Budgeted SNC Dollars Actual Dollars 

Advertising & Hiring Consultant to complete 

CEQA/NEPA Document 
    $20,000 $20,000 

Grant Administration $2,000 $2,000 

   

   

   

GRAND TOTAL $22,000 $22,000 

 

F. Do you have information to report on the project-specific Performance 

Measures for your project?   

         Number and Diversity of People Reached:  General Public, Sierra Nevada 

Residents and Landowners of Forbestown will benefit from wildlands fuel reduction 

for fire safety, six Resource Professionals were hired to complete the study.   

         Number and Types of Jobs Created:  Phases 3 & 5 will be relying on this report 

for fuels reduction in Forbestown.  Three to Five local contractors will be hired to 

complete the project.  Butte County Fire Safe Council has two full time employees 

and is the project lead for the fuels work.  Forbestown Ridge FSC, Yuba Watershed and 

Protection Council, USFS, BLM will also contribute resources to the project. 

         Number and Value of New, Improved or Preserved Economic Activities:  

Estimated Acreage to be treated for Phases 3 & 5 from various grantors: 190 acres.   
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G. Were there any other relevant materials produced under the terms of this 

Agreement that are not a part of the budgeted deliverables?   If so, please 

attach copies.  

Maps & Photographs are included in the Study 

 

 

 

 

 

H. Next Steps:  

Forbestown has received funds to complete Phases 3 and 5 of the project.  The 

Study is being used to assist with the fuels reduction project phases. 
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Please Complete this Section for FINAL Report ONLY 

 

 
Capacity-Building Results and Collaboration and Cooperation with Stakeholders:  

 

HSRC&DC has successfully completed the Forbestown Environmental Compliance 

Report Project.  The Community of Forbestown is receiving the benefit of additional 

fuels reduction grant awards to complete this valuable project. 

Description of Project Accomplishments: 

 

1. Most Significant Accomplishment 

Completion of the CEQA documents for the Forbetown Shaded Fuel Break Project 

 

 

 

2. WOW Factor   

Forbestown received additional funding to completed Phases 3 and 5 for the project. 

 

 

3. Design and Implementation 

Partnering with an agency who specializes in completing the necessary CEQA/NEPA 

reports. 

 

4. Indirect Impact 

      The community of Forbestown will benefit from the economic boost to their 

community, especially local contractors working on the new phases of the fuels 

reduction projects. 

 

5. Collaboration and Conflict Resolution 

High Sierra RC&DC collaborated with Tehama County RCD to complete the 

environmental compliance reports.  An unexpected challenge was encountered when 

Butte County Resource Conservation District presented High Sierra Resource 

Conservation and Development Council with an invoice for their services for $2,450. 

Unfortunately, there was no contract with BCRCD and HSRC&DC was in contract with 

TCRCD for the entire project. 

 

6. Capacity-Building 

The Natural Resources Conservation Service has provided support in the way of 

project coordinators, offices and equipment for the nationwide Resource 

Conservation and Development Council (RC&D)  program for many decades.  

Unfortunately, the last minute negotiation, passage and signing of the recent 2010-

2011 Federal budget on April 15, 2011 removed all federal support for RC&D’s, and 
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because it is the current year’s budget, the NRCS, without warning, immediately 

stopped all activities on RC&Ds. 

High Sierra RC&D continues as a non-profit organization and the Executive 

Committee has been hard at work to adjust expenditures and realign staffing to 

cover the loss of the federal support.  We have hired Dan Macon, Project 

Coordinator to assume the additional duties as program coordinator as we continue 

to administer several grant projects. 

 

7. Challenges 

See above 

 

 

8. Photographs 

Photographs and maps are included in the final report. 

 

 

9. Post Grant Plans 

N/A 

 

10. Post Grant Contact 

Bill Bennett, President 

High Sierra Resource Conservation and Development Council, Inc. 

560 Wall Street, #F 

Auburn, CA  95603 

(530)823-4703,ext18 

 

SNC-approved Performance Measures:  

 

See Section F for SNC approved performance measures. 

 

 

 

 

 

 

 


