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Project Goal & Description 

The goal of the “Mono County Thermal Biomass Project” is to sustainably utilize biomass resulting from activities 
associated with reducing catastrophic wildfire risk (including defensible space treatments), improving forest habitat and 
resilience, treating forest pests, and restoring meadow structure and function. A secondary goal is to provide a model in 
California of a successful thermal biomass project, potentially paving the way for other thermal projects and expanding 
the utilization of forest-sourced biomass. The project is a Category I on-the-ground facility improvement project, and 
Mono County is requesting $220,000. 

The project proposes to remove and replace the current, outdated, and inefficient propane boiler system at the 
County Road Shop and Parks/Facilities building in Bridgeport with a new 2.5 MMBtu/hour or less thermal biomass boiler 
system. The biomass boiler will be installed within the current boiler footprint and will provide heat for approximately 
12,855 square feet. The mechanical room will be retrofitted to accommodate a fuel hopper and water storage tank, and 
existing piping and pumps will be reconfigured as necessary for full system integration. Staff will be fully trained in 
system operations and maintenance, and a new wood chip storage building of up to 960 square feet will be constructed 
on-site to ensure one week of fuel supply. The thermal unit would consume a maximum of 367 bone dry tons (BDT) of 
biomass a year. 

Project Analysis 

In approximately 2010, Mono County convened the voluntary Eastside Biomass Project Team (Project Team) to 
explore biomass utilization projects. The Project Team consists of the U.S. Forest Service, Bureau of Land Management, 
Town of Mammoth Lakes, Mammoth Lakes Fire Protection District, GC Forest Products, Mammoth Mountain Ski Area, 
and Mono County. The Sierra Nevada Conservancy (SNC), Southern California Edison (SCE), Great Basin Unified Air 
Pollution Control District, and the University of California Woody Biomass Utilization Program provided technical 
assistance and, in the case of the SNC and SCE, general guidance. 

The Project Team convened in the interest of finding a better use for biomass than open pile burning in the 
forest or chipping for alternative daily cover at the landfill. Recognizing that forest health and fuel reduction treatments 
are critical for immediately reducing the risk of fire and preserving/restoring ecosystem function in forests and 
meadows, the Project Team sought to utilize biomass “waste” in a way that would benefit the public, while also creating 
a long-term market that could drive future land management decisions to treat forested areas. The practical reality of 
fuels reduction and forest health treatments is that the disposal of the harvested biomass is very expensive either by 
piling and burning, which creates additional air emissions; hauling to a landfill; or chipping on site. The very real expense 
of biomass disposal is a significant barrier, but the creation of a market through viable utilization of the biomass has the 
potential to eliminate this issue and support increased treatment projects on a long-term basis. 

In January 2013, Mono County secured $50,000 in grant funding from the State of California (Sustainable 
Communities Planning Grant) and the Great Basin Unified Air Pollution Control District (Clean Air Projects Program Block 
Grant) for a “Comprehensive Feasibility Study for a Heat and/or Power Biomass Facility and Expanded Forest Products 
Utilization in Mono County, California” (Feasibility Study). The Feasibility Study serves as the reference for all data in this 
project proposal, and henceforth only page number citations are provided. 

The study included analyses of biomass feedstock availability, potential sites, economic and financial feasibility, 
and technology; as well as recommendations and next steps. The study concluded that sufficient biomass supply in a 2-
to-1 ratio is not available for a combined heat-and-power (CHP) biomass plant, and recommended a thermal biomass 
application (p. 29). Thermal biomass facilities have fewer technical requirements and barriers to development, are less 
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expensive to construct, and still create a market for biomass utilization. To date, no other feasibility study in California 
has recommended thermal projects, and the siting, permitting, construction and operation of the first facility would 
expand the suite of tools for utilizing biomass. The life of a thermal bioenergy facility is considered to be 20 years (p. 29). 

The biomass feedstock determined to be practically available to a project located in the Mammoth Lakes vicinity 
was estimated at 5,319 bone dry tons (BDT) (Table 12, p. 24), which could support several thermal facilities. Of the 
available feedstock, 300 BDT/year are anticipated to be sourced from fuels treatment and forest restoration projects (p. 
21). Some of this material is generated in Mammoth Lakes and may not be economical to transport to a Bridgeport 
facility. However, two significant fuel and restoration projects in the Bridgeport area were not included in this 
projection. One is the June Lake Private Land Fuels Reduction project, funded by a Sierra Nevada Conservancy grant, to 
treat 374 acres of private lands in the June Lake Wildland Urban Interface over the next five years. Much of the material 
removed will be used for firewood, or may be transported to the Pumice Valley landfill (p. 21) where the County can 
access it. While much of this material may be unusable brush and limbs, the project will generate some amount of 
additional supply. The second project not included is pinyon-juniper woodland removal in the Humboldt-Toiyabe 
National Forest to improve habitat for the Bi-State Distinct Population of Greater Sage-Grouse (Bi-State DPS) and reduce 
fuels. Much of this project is outside the 50-mile supply source radius for a facility in Mammoth Lakes, but would be well 
within and accessible to a facility located in Bridgeport. The Bridgeport District Ranger for the US Forest Service 
estimates approximately 150,000 BDT over the next 10 years.1 Other pinyon-juniper removal projects within 
Bridgeport’s 50-mile radius source area for Bi-State DPS habitat enhancement are expected by the Bureau of Land 
Management and Inyo National Forest, but data on supply amounts are not yet available. 

The Bridgeport Road Shop complex was not identified as a potential site in the feasibility study as only potential 
CHP sites (the original study goal) were analyzed. Utilizing the data from the feasibility study and known projects in the 
Bridgeport area, combined with the urban wood waste stream of approximately 500 BDT from County solid waste 
transfer stations, the anticipated need of 367 BDT for the Bridgeport thermal facility should be easily met.  

 A full financial analysis has not been replicated for the Bridgeport site; however, basic data from the feasibility 
study provides a clear picture of potential savings. The feasibility study indicates that propane, at a market-rate cost of 
$3.50/gal, results in a price of delivered energy of $47.81/MMBtu. Biomass wood chips, on the other hand, at a high 
price of $45/bone dry ton (BDT), costs $2.65/MMBtu delivered. On the low side, biomass wood chips cost 
$1.47/MMBtu. (See table 19, p. 33 for table of delivered costs.) Therefore, a fuel savings factor of 32.5 to 18 can be 
realized at the Bridgeport site which uses approximately 29,916 gallons of propane a year. Calculated at market rate for 
propane and the high end of biomass fuel pricing, fuel for a 2.5 MMBtu thermal biomass facility utilizing 367 BDT/year 
could save $88,191 over propane annually.2  

 The Feasibility Study recommended that a biomass boiler technology and vendor be selected through a 
competitive bid process. In addition to cost, factors such as performance, operations and maintenance costs, feedstock 
flexibility, unit size, and ability to meet environmental criteria are critical to a successful project (Table 26, p. 44). The 
Feasibility Study provides a Request for Proposal (RFP) template to assist with the selection process. Thermal biomass 
units can vary significantly in price from $68,217 to $92,308 per MMBtu/hr, with an average of $82,455 per MMBtu/hr 
(Table 17, p. 31). Preliminary County staff research indicates a unit for this project in Bridgeport could total 
approximately $80,000, which is lower than costs cited in the study. Including costs for mechanical integration and the 
storage building, the capital costs constitute the majority of this project as shown in the proposed budget.  

                                                           
1 Jeff Ulrich, Bridgeport District Ranger, pers. comm. via email dated July 8, 2014.  
2 Annual market rate propane: 29,916 gallons * $3.50 = $104,706. Biomass fuel: 367 BDT * $45 = $16,515. Annual savings = $104,706 
- $16,515 = $88,191. 
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Restrictions, Technical/Environmental Documents and Agreements 

The property is owned by the Bureau of Land Management (BLM) Bishop Office and leased by Mono County. 
Preliminary discussions indicate a BLM letter of approval would be required for the biomass boiler, and a NEPA 
Categorical Exclusion would be required for the storage building. The BLM has not raised any objections or concerns 
regarding this project at this point in time. 

The County will serve as the lead agency for CEQA and intends to file a Categorical Exemption under Section 
15302(c) for the boiler and 15303(e) for the storage building. 

Organizational Capacity 

 The feasibility study was managed in-house by the Planning Division, and that staff member (Wendy Sugimura) 
will be involved in the initial stages of this project. The project will eventually be transferred to the Public Works 
Department – Facilities Division for construction and monitoring.  

The Facilities Superintendent, Joe Blanchard, will supervise the project. He is a state licensed general and 
electrical contractor with 30 years of experience in the construction industry, and served as the President/CEO of 
Kirkwood Valley Construction. Jason Davenport will be the project manager and responsible for implementation. He is a 
state licensed plumbing contractor with 20 years of experience in HVAC, refrigeration and boilers. He has specific 
experience with boiler design and installation, from breaking ground to finishing work and maintenance, as well as 
experience with alternative energy systems such as geothermal heat pumps, solar thermal, and solar photovoltaic.  

With harsh winter conditions, especially in Bridgeport, Facilities staff has a tremendous amount of experience 
working with boiler systems in adverse conditions, and installing, maintaining, and repairing these systems. Where 
specific expertise related to biomass boilers is necessary, the vendor and/or an external consultant will be retained to 
assist. The project also includes training for staff to handle all system operations and maintenance needs in the future. 

Cooperation and Community Support 

 Two members of the Mono County Board of Supervisors sit on the Project Team, and shepherded the feasibility 
study from start to finish. The study was presented to the Planning Commission, and the main feedback was 
disappointment that a CHP facility was not feasible. The study and this project concept were presented to the Bridgeport 
Valley Regional Planning Advisory Committee (RPAC) on May 15, 2014, and the main feedback was, again, 
disappointment that a CHP facility was not viable. None of the residents in attendance raised any concerns. 

 The Biomass Project Team, while also disappointed a CHP project was not feasible, fully supports the project 
proposal, as evidenced by the letters of support submitted by the Inyo National Forest/Bureau of Land Management, GC 
Forest Products, and Mono County Supervisor Byng Hunt.  



SECTION ONE
DIRECT COSTS Year One Year Two Year Three Year Four Year Five Total
Technical Assistance & Planning $5,000.00 $5,000.00
Project Management $35,210.00 $35,210.00
Design and Engineering $30,000.00 $30,000.00
Equipment and Construction $132,000.00 $132,000.00
Mechanical Integration $10,000.00 $10,000.00
Permits, Fees $1,773.00 $1,773.00

$0.00
DIRECT COSTS SUBTOTAL: $213,983.00 $0.00 $0.00 $0.00 $0.00 $213,983.00

SECTION TWO
INDIRECT COSTS Year One Year Two Year Three Year Four Year Five Total
Monitoring & Operations/Maintenance $3,500.00 $3,500.00
Annual Permits, Fees $517.00 $517.00

$0.00
$0.00

INDIRECT COSTS SUBTOTAL: $0.00 $4,017.00 $0.00 $0.00 $0.00 $4,017.00
PROJECT TOTAL: $213,983.00 $4,017.00 $0.00 $0.00 $0.00 $218,000.00

SECTION THREE
Total

*Organization operating/overhead costs $0.00
Project Adminstration $1,500.00 $500.00 $2,000.00

$0.00
$0.00
$0.00

ADMINISTRATIVE TOTAL: $1,500.00 $500.00 $0.00 $0.00 $0.00 $2,000.00
SNC TOTAL GRANT REQUEST: $215,483.00 $4,517.00 $0.00 $0.00 $0.00 $220,000.00

SECTION FOUR

OTHER PROJECT CONTRIBUTIONS Year One Year Two Year Three Year Four Year Five Total

List other funding or in-kind contibutors to project (i.e. Sierra Business Council, Department of Water Resources, etc.)
Mono County Building Permit $4,008.58 $4,008.58
960 sf wood chip storage building $5,000.00 $5,000.00

$0.00
$0.00
$0.00
$0.00

Total Other Contributions: $9,008.58 $0.00 $0.00 $0.00 $0.00 $9,008.58

* Operating Costs should be allocated to the pecentage that is applicable to the grant based on your cost allocation methodology 
and cannot exceed 15% of your total project costs.

NOTE: The categories listed on this form are examples and may or may not be an expense related to the project. Rows may be 
added or deleted on the form as needed. Applicants should contact the SNC if questions arise. 

PROPOSITION 84 - DETAILED BUDGET FORM
SIERRA NEVADA CONSERVANCY

Project Name:  Mono County Thermal Biomass Project
Applicant: Mono County

Administrative Costs    (Costs may not to exceed 15% of total Project Cost ) :
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 County of Mono 

Cost Allocation Plan 
 

  
  

 
  
 
The purpose of this cost allocation plan is to summarize, in writing, the methods and procedures 
that this organization will use to allocate costs to various programs, grants, contracts and 
agreements.   
  
OMB Circular A-87, “Cost Principles for State, Local, and Indian Tribal Governments,” 
establishes the principles for determining costs of grants, contracts and other agreements with the 
Federal Government. Mono County’s Cost Allocation Plan is based on the Direct Allocation 
method described in OMB Circular A-87. The Direct Allocation Method treats all costs as direct 
costs except general administration and general expenses.  
  
Direct costs are those that can be identified specifically with a particular final cost objective.  
Indirect costs are those that have been incurred for common or joint objectives and cannot be 
readily identified with a particular final cost objective.  
  
Only costs that are allowable, in accordance with the cost principles, will be allocated to 
benefiting programs by the County of Mono.    
  
  
  
 
  
  
The general approach of the County of Mono in allocating costs to particular grants and contracts 
is as follows:  
  

A. All allowable direct costs are charged directly to programs, grants, activity, etc.  
 

B. Allowable direct costs that can be identified to more than one program are prorated 
individually as direct costs using a base most appropriate to the particular cost being 
prorated. 

 
C. All other allowable general and administrative costs (costs that benefit all programs and 

cannot be identified to a specific program) are allocated to programs, grants, etc. using a 
base that results in an equitable distribution.  

  
  
  
  

Purpose/General Statements 

General Approach 



  
 
  
 
 
 
The following information summarizes the procedures that will be used by the County of Mono 
beginning 7/1/2013  
  

A. Compensation for Personal Services - Documented with timesheets showing time 
distribution for all employees and allocated based on time spent on each   program or 
grant.  Salaries and wages are charged directly to the program for which work has been 
done.  Costs that benefit more than one program will be allocated to those programs 
based on the ratio of each program’s salaries to the total of such salaries. Costs that 
benefit all programs will be allocated based on the ratio of each program’s salaries to 
total salaries.  

 
1. Fringe benefits (FICA, UC, and Worker’s Compensation) are allocated in the same 

manner as salaries and wages.  Health insurance, dental insurance, life & disability 
and other fringe benefits are also allocated in the same manner as salaries and wages. 

 
2. Vacation, holiday, and sick pay are allocated in the same manner as salaries and 

wages. 
 

 
B. Insurance - Insurance needed for a particular program is charged directly to the program 

requiring the coverage.  Other insurance coverage that benefits all programs is allocated 
based on the ratio of each program’s expenses to total expenses.  
 

C. Professional Services Costs (such as consultants and accounting services) - Allocated to 
the program benefiting from the service.  All professional service costs are charged 
directly to the program for which the service was incurred.  Costs that benefit more than 
one program will be allocated to those programs based on the ratio of each program’s 
expenses to the total of such expenses. Costs that benefit all programs will be allocated 
based on the ratio of each program’s expenses to total expenses.    

 
D. Audit Costs – Identifiable direct audit costs are charged directly to the program.  Audit 

costs that benefits all programs are allocated based on the ratio of each program’s 
expenses to total expenses.  Audit fees will be allocated to the “administration” category 
based on Mono County guidelines and instructions. 

 
E. Postage - Allocated based on usage.  Expenses used for a specific program will be 

charged directly to that program.  Postage expenses are charged directly to programs to 
the extent possible.  Costs that benefit more than one program will be allocated to those 
programs based on the ratio of each program’s expenses to the total of such expenses.  
Costs that benefit all programs will be allocated based on the ratio of each program’s 
expenses to total expenses. 

Allocation of Costs 



 
F. Printing (including supplies, maintenance and repair) - Expenses are charged directly to 

programs that benefit from the service.  Expenses that benefit more than one program are 
allocated based the ratio of the costs to total expenses.  Costs that benefit more than one 
program will be allocated to those programs based on the ratio of each program’s 
expenses to the total of such expenses. Costs that benefit all programs will be allocated 
based on the ratio of each program’s expenses to total expenses. 
 

G. Food/Household Supplies - Expenses are charged directly to programs that benefit from 
the service.  Expenses that benefit more than one program are allocated based the ratio of 
the costs to total expenses.  Costs that benefit more than one program will be allocated to 
those programs based on the ratio of each program’s expenses to the total of such 
expenses. Costs that benefit all programs will be allocated based on the ratio of each 
program’s expenses to total expenses. 
 

H. Program Supplies - Expenses are charged directly to programs that benefit from the 
service.  Expenses that benefit more than one program are allocated based the ratio of the 
costs to total expenses.  Costs that benefit more than one program will be allocated to 
those programs based on the ratio of each program’s expenses to the total of such 
expenses. Costs that benefit all programs will be allocated based on the ratio of each 
program’s expenses to total expenses. 
 

I. Office/Copier - Allocated based on usage.  Expenses used for a specific program will be 
charged directly to that program.  Postage expenses are charged directly to programs to 
the extent possible.  Costs that benefit more than one program will be allocated to those 
programs based on the ratio of each program’s expenses to the total of such expenses. 
Costs that benefit all programs will be allocated based on the ratio of each program’s 
expenses to total expenses. 
 

J. Equipment/Depreciation – The County of Mono depreciates equipment when the initial 
acquisition cost exceeds $5,000.  Items below $5,000 are reflected in the supplies 
category and expensed in the current year. Unless allowed by the awarding agency, 
equipment purchases are recovered through depreciation.  Depreciation costs for 
allowable equipment used solely by one program are charged directly to the program 
using the equipment.  If more than one program uses the equipment, then an allocation of 
the depreciation costs will be based on the ratio of each program’s expenses to the total of 
such expenses. Costs that benefit all programs will be allocated based on the ratio of each 
program’s expenses to total expenses. 
 

K. Telephone/Communications - Long distance and local calls are charged to programs if 
readily identifiable. Other telephone or communications expenses that benefit more than 
one program will be allocated to those programs based on the ratio of each program’s 



expenses to the total of such expenses. Costs that benefit all programs will be allocated 
based on the ratio of each program’s expenses to total expenses. 
 

L. Training/Conferences/Seminars – Allocated to the program benefiting from the training, 
conferences or seminars.  Costs that benefit more than one program will be allocated to 
those programs based on the ratio of each program’s salaries to the total of such salaries. 
Costs that benefit all programs will be allocated based on the ratio of each program’s 
salaries to total salaries. 
 

M. Auto Allowance/Travel Costs - Allocated based on purpose of travel.  All travel costs 
(local and out-of-town) are charged directly to the program for which the travel was 
incurred.  Travel costs that benefit more than one program will be allocated to those 
programs based on the ratio of each program’s salaries to the total of such salaries. Travel 
costs that benefit all programs will be allocated based on the ratio of each program’s 
salaries to total salaries. 
 

N. Vehicle Costs (Vehicle lease payments, vehicle maintenance costs associated with leased 
vehicles) - Allocated to the program benefiting from the vehicle costs. Vehicle costs that 
benefit more than one program will be allocated to those programs based on the ratio of 
each program’s salaries to the total of such salaries. Travel costs that benefit all programs 
will be allocated based on the ratio of each program’s salaries to total salaries. 
 

O. Facilities Expenses (includes Rent, Utilities, Maintenance, Mortgage Interest & 
Depreciation, and Property Taxes) Allocated based upon usable square footage. The ratio 
of total square footage used by all personnel to total square footage is calculated. 
Facilities costs related to general and administrative activities are allocated to program 
based on the ratio of program square footage to total square footage. 
 

P. Special Costs (Assistance to Individuals) - Expenses are charged directly to programs that 
benefit from the service.  Expenses that benefit more than one program are allocated 
based the ratio of the costs to total expenses.  Costs that benefit more than one program 
will be allocated to those programs based on the ratio of each program’s expenses to the 
total of such expenses. Costs that benefit all programs will be allocated based on the ratio 
of each program’s expenses to total expenses. 
 

Q. Other Costs (including membership dues, licenses, fees, etc.)  - Expenses are charged 
directly to programs that benefit from the service.  Expenses that benefit more than one 
program are allocated based the ratio of the costs to total expenses.  Costs that benefit 
more than one program will be allocated to those programs based on the ratio of each 
program’s expenses to the total of such expenses. Costs that benefit all programs will be 
allocated based on the ratio of each program’s expenses to total expenses. 



 

R. Unallowable Costs – Costs that are unallowable in accordance with OMB Circular A-87, 
including alcoholic beverages, bad debts, advertising (other than help-wanted ads), 
contributions, entertainment, fines and penalties. 
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A. WORKPLAN AND SCHEDULE NARRATIVE 
Authorization from the Bureau of Land Management, National Environmental Quality Act (NEPA) compliance and 
California Environmental Quality Act (CEQA) compliance shall be obtained prior to project award. 
 
Task 1: Contracts with the Sierra Nevada Conservancy (SNC) and technical assistance consultant 
 

Mono County will work with the SNC to establish and authorize the appropriate contract paperwork for grant funding. 
Mono County will work with TSS Consultants of Rancho Cordova, CA, who completed the County’s Biomass Feasibility 
Study in March 2014, on a contract for technical assistance to staff in the coordination of the project. The technical 
assistance is necessary to ensure project staff across the multiple involved departments has a clear understanding of the 
feasibility study results, project parameters, and technical details. 
 

Deliverables: Contract with Sierra Nevada Conservancy 
  Contract with TSS Consultants 
Timeline: January 2015 
 
Task 2: Project Coordination 
 

Staff from the Mono County Planning Division was the primary lead in the Biomass Feasibility Study, and this project 
includes transferring the lead to Public Works Department staff and including Finance Department staff. With technical 
assistance from TSS Consultants, the results of the feasibility study and determination of staff roles will be integrated 
with the workplan, along with any necessary refinements. 
 

Deliverables: Assignment of staff roles 
  Refined workplan (if needed) 
Timeline: February – March 2015 
 
Task 3: Regional Planning Advisory Committee (RPAC)/Community Outreach 
 

Continued public information and engagement is critical to the success of the project. The Mono County Planning 
Division maintains citizen committees that are advisory to the Board of Supervisors on planning matters, and the 
Bridgeport Valley RPAC is very active. The results of the Biomass Feasibility Study and this project concept were briefly 
reviewed with the RPAC at the May 15, 2014 meeting, and information will continue to be shared with the RPAC and 
community as the project progresses and more specific details become available. The RPACs typically review only 
planning policies and have no approval authority over private development projects; however, County projects are often 
vetted in this community forum. 
 

Deliverables: RPAC agenda & meeting notes 
Timeline:  March 19, 2015 
 
Task 4: Quarterly Request for Payment to SNC 
 

The County will submit a Request for Payment for costs identified in the budget and incurred during Quarter 1, January – 
March 2015. 
 

Deliverables: Request for Payment 
Timeline: By April 30, 2015 
 
Task 5: Thermal Unit Request for Proposals 
 

Utilizing the RFP template and initial list of thermal biomass vendors provided in the feasibility study, Mono County will 
fly, evaluate, and select a thermal biomass vendor and unit through a competitive process to ensure the best product 
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and pricing. Evaluation criteria may include the following: company and equipment track record, company longevity and 
total installations, ease of maintenance, operating and maintenance costs, air emissions, feedstock parameters, local 
installations, price, and unit size. 
 

Deliverables:   Request for Proposals and responses 
  Vendor and unit selection 
Timeline: April – June 2015 
 
Task 6: Regional Planning Advisory Committee (RPAC)/Community Outreach 
 

The RPAC/community shall be updated on the project to date.  
 

Deliverables: RPAC agenda & meeting notes 
Timeline:  June 18, 2015  
 
Task 7: Plans, Specifications and Engineering 
 

Mono County will work with the selected vendor and, if necessary, an external engineering firm, to develop the plans, 
specifications and engineering necessary for construction documents.  
 

Deliverables:   Construction documents   
Timeline: June – July 2015 
 
Task 8: Required Permits 
 

The County will apply for a Great Basin Unified Air Pollution Control District (GBUAPD) fuel burning equipment permit 
and a County building permit. The GBUAPCD provided technical advice during the feasibility study, and air quality 
emission requirements are documented. The vendor/unit selected through the RFP process shall meet the air emission 
requirements to ensure compliance with this permit. In addition, a building permit application shall be submitted to the 
Mono County Building Division to ensure compliance with the California Building Code. No fees are charged for County 
projects. 
 

Deliverables:   GBUAPCD fuel burning equipment permit  
  Building permit 
Timeline: June – July 2015 
 
Task 9: Quarterly Request for Payment to SNC 
 

The County will submit a Request for Payment for costs identified in the budget and incurred during Quarter 2, April – 
June 2015. 
 

Deliverables: Request for Payment 
Timeline: By July 31, 2015 
 
Task 10: 6-month Progress Report 
 

The County will submit a 6-month progress report to the SNC for January – June 2015. 
 

Deliverables: Progress report  
Timeline: By July 31, 2015 
 
Task 11: Equipment Acquisition and Installation   
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The County will acquire and install the selected equipment per the construction documents and permits. This task 
includes mechanical integration and operator training. 
 

Deliverables:   Equipment 
  On-site installation 
Timeline: July – December 2015 
 
Task 12: Quarterly Request for Payment to SNC 
 

The County will submit a Request for Payment for costs identified in the budget and incurred during Quarter 3, July - 
September 2015. 
 

Deliverables: Request for Payment 
Timeline: By October 31, 2015 
 
Task 13: Quarterly Request for Payment to SNC 
 

The County will submit a Request for Payment for costs identified in the budget and incurred during Quarter 4, October 
– December 2015. 
 

Deliverables: Request for Payment 
Timeline: By January 31, 2016 
 
Task 14: 6-month Progress Report 
 

The County will submit a 6-month progress report to the SNC for July – December 2015. 
 

Deliverables: Progress report  
Timeline: By January 31, 2016 
 
Task 15: Testing, Monitoring, Performance Evaluation 
 

The County will test, monitor and report the first year of operations, including ease of maintenance, operating and 
maintenance costs, heating performance, and cost savings. This task includes an annual renewal for the GBUAPCD 
permit and any operations and maintenance costs. 
  

Deliverables: Cost savings and performance analysis 
  GBUAPCD annual permit  
Timeline: January – December, 2016 
 
Task 16: Semi-Annual Request for Payment to SNC 
 

The County will submit a Request for Payment for costs identified in the budget and incurred during the first half of 
2016, January – June. 
 

Deliverables: Request for Payment 
Timeline: By July 31, 2016 
 
Task 17: 6-month Progress Report 
 

The County will submit a 6-month progress report to the SNC for January – June 2016. 
 

Deliverables: Progress report  
Timeline: By July 31, 2016  
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Task 18: Semi-Annual Request for Payment to SNC 
 

The County will submit a Request for Payment for costs identified in the budget and incurred during the second half of 
2016, July – December. 
 

Deliverables: Request for Payment 
Timeline: By December 31, 2016 
 
Task 19: Final Sierra Nevada Conservancy (SNC) progress report and grant closeout 
 

The County will submit a final report to the SNC for July – December 2016, and closeout the grant funded project. 
 

Deliverables: Final report  
Timeline: By December 31, 2016 
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B. WORKPLAN AND SCHEDULE TABLE 

TASK PROJECT DELIVERABLES TIMELINE 
1. Contracts: SNC & Technical Assistance Contracts with SNC and TSS Consultants Jan. 2015 
2. Project Coordination Assignment of roles, refined work plan Feb. – Mar. 2015 
3. RPAC/Community Outreach RPAC agenda & meeting notes Mar. 2015 
4. BLM Authorization/NEPA BLM Authorization, Categorical Exclusion Mar. – July 2015 
5. Quarterly Request for Payment to SNC (Jan-Mar 

2015) 
Request for Payment to SNC Apr. 2015 

6. Thermal Unit Request for Proposals RFP & responses, Vendor/unit selection Apr. – June 2015 
7. RPAC/Community Outreach RPAC agenda & meeting notes June 2015 
8. Plans, Specs, and Engineering Construction documents June – July 2015 
9. Required Permits GBUAPCD permit, building permit June – July 2015 
10. Quarterly Request for Payment to SNC (Apr-June 

2015) 
Request for Payment to SNC July 2015 

11. 6-month SNC progress report (Jan-June 2015) Progress report July 2015 
12. Equipment Acquisition & Installation Equipment and installation on site July – Dec. 2015 
13. Quarterly Request for Payment to SNC (Jul-Sept 

2015) 
Request for Payment to SNC Oct. 2015 

14. Quarterly Request for Payment to SNC (Oct-Dec 
2015) 

Request for Payment to SNC Jan. 2016 

15. 6-month SNC progress report (July-Dec 2015) Progress report Jan. 2016 
16. Testing, monitoring, performance evaluation Cost savings & performance analysis, 

GBUAPCD annual permit 
Jan. – Dec. 2015 

17. Semi-annual Request for Payment to SNC (Jan-
Jun 2016) 

Request for Payment to SNC July 2016 

18. 6-month SNC progress report (Jan-Jun 2016) Progress report July 2016 
19. Final Request for Payment to SNC (Jul-Dec. 

2016) 
Request for Payment to SNC Dec. 2016 

20. Final SNC progress report/grant closeout (Jul-
Dec. 2016) 

Final report/closeout Dec. 2016 

 



LONG-TERM MANAGEMENT PLAN 
Mono County Thermal Biomass Project 

 

Sierra Nevada Conservancy Grant Application   Page 1 

 Mono County’s long-term management plan for the thermal biomass boiler system is simple. Staff will be fully 
trained in the operations and maintenance needs of the system, and will care for the system on a daily basis for the life 
of the equipment. A long-term fuel supply is anticipated to be available from forest-sourced biomass and urban wood 
waste (including defensible space treatments), as explained in the project narrative.   
 
 Biomass thermal units are typically more expensive to operate and maintain than propane boilers. Staff training, 
annual air permit renewals, hours of maintenance, and equipment costs all contribute to the increased expenses. These 
costs will be funded for the life of the project by the savings generated by utilizing biomass over the cost of propane. 
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Bridgeport Thermal Biomass Project
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Bridgeport
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Typewritten Text
For the Sierra Nevada Conservancy Thermal Biomass Grant Application:Some land use features on this map may have changed since it was drafted;however, none of the changes impact the project. (Wendy Sugimura, 5/25/14)



 EQUIPMENT PICS AND DESCRIPTIONS 
 
The following project site photos are provided in 
response to grant application instructions. As the 
project is for a biomass utilization unit, the 
project site is the installation location. 
 

BOILER  (1) 

AJAX : WGB-2500S 

2,500,000 BTU 

PROPANE 

 

 

 

 

 

 

 

 

 

 

 

 

AIR HANDLER  (1) 

HV-2  

6000 CFM 

  



 EQUIPMENT PICS AND DESCRIPTIONS 
 
 

FAN COILS   (7) 

UH-4 THRU UH-10  

154,000 BTU 

 

 

 

 

 

FAN COILS  (2) 

UH-1 & UH-2 

115,000 BTU 

 

 

 

 

 

FAN COILS  (3) 

UH-3 & UH-3A + 1 

11,000 BTU 
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