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EXECUTIVE SUMMARY 
 
In accordance with the Department of Finance’s (Finance) bond oversight responsibilities, we 
audited the Sierra Nevada Conservancy’s (Conservancy) Proposition 84 funding as of  
June 2009.  The audit objectives were to determine if (1) bond funds are awarded and 
expended in compliance with applicable legal requirements and established criteria, and  
(2) adequate monitoring processes are in place to ensure projects are within scope and cost. 

 
Overall, the Conservancy awarded bond funds in compliance with applicable legal requirements 
and established criteria; however, the Conservancy’s fiscal monitoring of bond funds can be 
improved.  Specifically, limited controls exist to mitigate potential duplicate billing, project 
monitoring is inconsistent, documentation of site monitoring activities is limited, and the 
Conservancy does not ensure that interest earned on advanced funds is spent on the project or 
returned to the Conservancy.   
 
The Conservancy’s fiscal and administrative controls over bond funds would be strengthened if 
it develops a corrective action plan to address the observations and recommendations noted in 
this report.  
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BACKGROUND, 
SCOPE, AND METHODOLOGY 

 
BACKGROUND 
 
The Safe Drinking Water, Water Quality and Supply, Flood Control, River and Coastal 
Protection Bond Act of 2006 (Proposition 84) authorizes $5.388 billion in general obligation 
bonds to fund safe drinking water, water quality and supply, flood control, waterway and natural 
resource protection, water pollution and contamination control, state and local park 
improvements, public access to natural resources, and water conservation efforts. 
 
Administered by a number of state departments, agencies, boards, and conservancies, the 
proceeds from the bond supports a broad range of programs that protect, preserve, and 
improve California’s water and air quality, open space, public parks, wildlife habitats, and 
historical and cultural resources.  Bond proceeds are expended directly by the administering 
departments on various capital outlay projects and are disbursed to federal, state, local, and 
nonprofit entities in the form of grants, contracts, and loans. 
 
         Figure 1  
 
Sierra Nevada Conservancy 
 
The Sierra Nevada Conservancy 
(Conservancy) is a state agency created 
by Public Resources Code section 33300.  
The mission of the Conservancy is to 
initiate, encourage, and support efforts that 
improve the environmental, economic and 
social well-being of the Sierra Nevada 
Region, its communities and the citizens of 
California.  The Conservancy Region is 
comprised of all or part of 22 counties and 
over 25 million acres (see Figure 1).   
 
Implementation of the Conservancy’s 
programs is primarily funded by 
Proposition 84.  The Conservancy has 
been allocated a total of $54 million of 
Proposition 84 funds for grant distribution 
and administration.  The Conservancy 
distributed nearly $30 million to 193 
projects throughout the Sierra Nevada as 
of June 30, 2009 (Figure 2).   
 
 

Source:   Conservancy Strategic Plan 
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                                 Source:  Bond Act and the Conservancy’s accounting records 
 
SCOPE 
 
In accordance with the Department of Finance’s (Finance) bond oversight responsibilities, we 
conducted an audit to determine whether bond funds were awarded and expended in 
compliance with applicable legal requirements and established criteria, and to determine if the 
Conservancy had adequate project monitoring processes in place.   
 
The audit focused on three phases of the grant life cycle—pre-award, award, and interim 
monitoring.  A limited review of the closeout and post-closing phases was conducted to 
determine if processes were in place.  The audit period included transactions and controls from 
program inception through June 30, 2009. 
 
The audit did not include an assessment of the bond authorization, issuance, and sale 
processes, or an examination of the efficiency or effectiveness of program operations.  
Furthermore, no assessment was performed for the reasonableness of the land acquisition 
costs or the conservation value of the land acquired or projects completed.   
 
METHODOLOGY 
 
To determine whether bond funds were awarded and expended in compliance with applicable 
legal requirements and established criteria, and whether the Conservancy had adequate 
monitoring processes, we performed the following procedures:  

 
• Reviewed applicable bond acts and the Conservancy’s grant management 

policies, and procedures, including the strategic plan and other legal 
provisions and regulations. 

 
• Interviewed key personnel responsible for administering bond funds to obtain 

an understanding of how the Conservancy oversees various project stages:  
pre-award, award, interim monitoring, closeout, and post-close monitoring. 

$54,000,000 

$29,983,583 
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$10,000,000 

$20,000,000 
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$40,000,000 

$50,000,000 

$60,000,000 
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Figure 2

Bond Funds Allocated and Awarded as of June 30, 2009

Total Allocated

Total Awarded
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• Sampled project files and conducted site visits to determine if the projects 

stayed within scope and cost, and to ensure that grant expenditures were 
allowable and supported (see Appendix A for list of projects reviewed). 

 
• Identified and assessed the project tracking methods to determine their 

adequacy for monitoring projects. 
 

• Verified the information reported to the Strategic Growth Plan Bond Accountability 
website1

 
.  

• Reviewed a sample of expenditures to verify accuracy of recorded and 
reported financial information.   

 
• Reviewed the reasonableness of Conservancy’s administrative expenditures 

charged to bond funds. 
 
We held multiple discussions with Conservancy staff throughout our audit fieldwork to discuss 
and provide specific project review details.  Recommendations were developed based on review 
of documentation and interviews with Conservancy management and staff.  This audit was 
conducted during the period May 2010 through January 2011. 
 
Except as noted, this audit was conducted in accordance with Government Auditing Standards, 
issued by the Comptroller General of the United States.  In connection with this audit, there are 
certain disclosures required by Government Auditing Standards.  Finance is not independent of 
the audited entity, as both are part of the State of California’s Executive Branch.  As required by 
various statutes within the California Government Code, Finance performs certain management 
and accounting functions.  These activities impair independence.  However, sufficient 
safeguards exist for readers of this report to rely on the information contained herein.

                                                
1 Bond accountability website address is www.bondaccountability.ca.gov . 

http://www.bondaccountability.ca.gov/�
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RESULTS 
 
In general, the Sierra Nevada Conservancy (Conservancy) awarded funds in compliance with 
applicable legal requirements and established criteria.  
The Conservancy has developed an annual plan, 
program and grant guidelines, and a strategic plan.  
We also noted that the Conservancy initiated efforts to 
improve its process by implementing a new grant 
management system and by hiring an auditor to 
assess its grant administration process and provide 
recommendations for improvement.  Additionally, the 
Conservancy requires grantees to report performance 
measures for all projects (see Figure 3).  However, we 
identified the following areas for improvement. 
 
Observation 1:  Monitoring Needs Improvement 
 
The Conservancy’s project monitoring efforts need 
improvement to ensure compliance with Executive Order S-02-07.  This requires departments to 
document ongoing actions necessary to ensure bond-funded projects or activities stay within the 
contract’s scope and cost.  Our review of 25 projects disclosed the following areas for 
improvement: 
 

• All 25-project files reviewed received multiple funding sources.  Projects with multiple 
funding sources pose an inherent risk because an invoice submitted for payment could 
potentially be submitted to a project’s other funding source for payment as well.  While 
the Conservancy requires applicants to disclose other project funding sources, including 
federal, local, and cash or in-kind contributions, there are limited controls in place to 
mitigate the potential for duplicate billing.  The Conservancy should require grantees to 
specify which funding source pays for specific tasks/costs and to report information on 
subsequent reimbursement requests.  

 
• The Conservancy does not ensure that earned interest on advanced funds is used 

towards the project or returned to the Conservancy.  During site visits in Butte County, 
we noted a grantee retained $448 in earned interest and was unaware of its proper 
disposition.  

 
• The Conservancy’s project monitoring is inconsistent and documentation of its site 

monitoring activities is limited.  Several project files (15 of 25) reviewed lacked complete 
progress or final reports.  The Conservancy’s grant guidelines and grant agreements 
require grantees to provide progress reports every six months and a final report upon 
project completion documenting important milestones achieved.  Additionally, while 
project managers are responsible for performing site visits to ensure that projects stay

PERFORMANCE MEASURES 

All grantees are required to report on 
performance measures for their projects. 

 Number of People Reached  

 Dollar Value of Resources Leveraged 
for the Sierra Nevada 

 Number and Type of Jobs Created  

 Number of New, Improved or 
Preserved Economic Activities 
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within scope and cost, there is no guidance defining visit intervals, areas to review, or 
documentation required.  Some files contained an email acknowledging that a site visit 
occurred, but lacked detailed information.  Site visits with descriptive monitoring 
notations would provide the Conservancy timely and accessible information on grant 
performance and deliverables, and help identify, prioritize, and manage potential at-risk 
grantees. 
 

Recommendations: 
 

A. Require grantees to specify which funding source pays for which tasks and related costs 
and to report earned interest on advanced funds.  The Conservancy should update its 
reimbursement request form designating areas for other funding sources and earned 
interest reporting.    
 

B. Monitor grantees to ensure compliance with all progress and final reporting 
requirements.  
 

C. Develop and implement monitoring procedures outlining site visit intervals, areas to 
review, and file documentation. 
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APPENDIX A 
 

List of Projects Reviewed at the Sierra Nevada Conservancy 

Project 
Ref # Grantee Project Title Project Category 

Total 
Project 
Amount 

SNC 
070072 

High Sierra 
Resource 

Conservation and 
Development 

Council 

Inventory and Geographic 
Reference of Firefighting 

Water Resources 
Monitoring/Research  $     64,900  

SNC 
070133 

Nevada County 
Resource 

Conservation 
District 

Nevada County (FIRST) 
Community Shaded 

Fuelbreak and Riparian 
Forest Restoration Project 

Site Improvement  $   406,000  

SNC 
070145 

Lassen County Fire 
Safe  Council 

Susanville Fuel Reduction 
& Watershed Restoration 

Project 
Site Improvement  $     99,999  

SNC 
070146 

Lassen County Fire 
Safe  Council 

South Knob Sagebrush 
Steppe Watershed 

Restoration Project/Ash 
Valley 

Site Improvement  $     99,999  

SNC 
070162 

The Regents of the 
University of 
California, 

Berkeley, Center 
for Forestry 

Sierra Nevada Adaptive 
Management Project Planning  $   123,000  

SNC 
070167 

Resources for 
Humanity 

Filippini Ranch Riparian 
Restoration Site Improvement  $     92,000  

SNC 
070176 

Amador Community 
Foundation 

Amador County 
Watershed Stewardship 

Project 
Planning  $   173,780  

SNC 
070208 

Alpine Springs 
County Water 
District/Alpine 

Meadows Fire Safe 
Council 

Alpine Meadows 
Community Consolidated 
Fuels Reduction Project 

Site Improvement  $   176,375  

SNC 
070219 

Butte County Fire 
Safe Council 

Feather Falls Shaded Fuel 
Break Phase III  Site Improvement  $     98,980  

SNC 
070221 

Black Oak Mine 
Unified School 

District 

Green Fields of Golden 
Sierra Site Improvement  $   300,000  

SNC 
070222 Placer Land Trust 

Canyon View Watershed 
and Habitat Restoration 

Project 
Site Improvement  $   298,550  

SNC 
070225 Placer County 

Squaw Valley Park Fuels 
Reduction and Related 

FireSafe Activities 
Site Improvement  $   245,500  
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SNC 
070229 

Truckee River 
Watershed Council 

Merrill Davies Stream and 
Meadow Restoration Site Improvement  $   152,000  

SNC 
070236 

California 
Department of 

Parks and 
Recreation 

Vegetation Management:  
Forest Thinning, Brush 

Mastication and 
Prescribed Burning 

Site Improvement  $   214,044  

SNC 
070245 

Placer County 
Department of 
Public Works 

US Hwy. 40 (Donner Pass 
Road) Shoulder 
Rehabilitation 

Site Improvement  $   500,000  

SNC 
070246 Placer County 

Hidden Falls Regional 
Park - Fuel Load 

Reduction and Related 
Fire Safe Activities 

Site Improvement  $   506,207  

SNC 
070253 

Feather River 
College 

Feather River College 
Hatchery Site Improvement  $     70,000  

SNC 
070271 

Community 
Services 

Employment 
Training, Inc. 

Tule River Environmental 
Review 

Pre-Project Due 
Diligence   $   140,000  

SNC 
070295 

Butte County Fire 
Safe Council 

Defensible Space Chipper 
Program Site Improvement  $     98,445  

SNC 
070311 

Sierra Valley 
Resource 

Conservation 
District 

Sierra Valley RCD 
Watershed Outreach 

Event Proposal 
Education/Interpretation  $      8,445  

SNC 
070327 

Mono County 
Community 

Development 
Department & Inyo 
County Planning 

Department 

Inyo and Mono Counties 
Community Based Land 

Tenure Planning 
Planning  $   157,550  

SNC 
070344 

Student 
Conservation 
Association 

Sierra Nevada Trails and 
Recreation Initiative - 

Planning 
Planning  $     33,750  

SNC 
070345 

Plumas County Fire 
Safe Council 

Grizzly Creek Hazardous 
Fuel Reduction Project Site Improvement  $     12,300  

SNC 
070357 California Trout Eastern Sierra IRWMP 

Launch Project Planning  $     49,663  

SNC 
080092 

Friends of Deer 
Creek 

Nevada City Environs Trail 
and Restoration Project Site Improvement  $   207,345  

      Total  
$4,328,832  
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RESPONSE 
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