

SNC Reference Number (enter if previously assigned)
--

## PROJECT SUMMARY

**County: Kern**

**Applicant: Mojave Desert-Mountain Resource Conservation and Development Council**

**Project Title: Fencing Willow Springs Pond**

### PROJECT GOAL

This project involves fencing a riparian area (Willow Springs Pond) in the BLM Jawbone/Butterbrecht Area of Critical Environmental Concern to protect it from impacts of cattle grazing. The project also entails repairing a pipeline and faucet so that hikers on the Pacific Crest Trail (about 1/2 mile to the east) can get water from Willow Springs.

### PROJECT SCOPE

The enclosure would encompass about 3 acres of land and require about 2,000 feet of fencing. Fences would be constructed using metal T-posts, cemented steel corner posts, and 4 strands of wire ( 3 barbed and 1 smooth lower wire) to BLM standards. BLM and volunteers will work on the project and maintain it. NEPA compliance has been completed. The project qualifies for a Categorical Exclusion document and falls into CEQA Article 19 - Categorical Exemptions, Section 15333 "Small Habitat Restoration Projects."

### LETTERS OF SUPPORT

Insert list of letters of support included with application.

### SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES	TIMELINE
INCLUDE SPECIFIC TASKS IDENTIFIED IN SCOPE AND ALL REPORTS, ETC.	ASSUME START DATE 60 DAYS AFTER SNC BOARD AUTHORIZATION
Purchase of fencing materials	March, 2009
Solicit volunteers and BLM staff for labor for project	April, 2009
Purchase materials to repair or install faucet and piping	March, 2009
Solicit volunteers and BLM staff for labor for faucet	April, 2009

installation and piping	
<b>Complete fencing installation and faucet and piping</b>	<b>By end of May, 2009</b>
<b>Complete invoicing for materials to SNC</b>	<b>By mid April, 2009</b>
<b>Track inkind services and volunteer work</b>	<b>Ongoing</b>
<b>Complete 6 month report to SNC</b>	<b>July, 2009</b>
<b>Track performance measures and complete Final Report</b>	<b>September, 2009</b>

**SNC PROJECT COSTS**

<b>PROJECT BUDGET CATEGORIES</b>	<b>TOTAL SNC FUNDING</b>
INCLUDE COSTS FOR STAFF, TASKS, DELIVERABLES AND PROJECT PERFORMANCE MEASURES	\$16,590
Fencing Materials / 2000 feet	\$4,000
Labor for installing fencing	\$10,000
Repair faucet and piping	\$1,800
5% administration costs for invoicing, reports, tracking in-kind and performance measures	\$790
	\$
Vehicle use and gas donated by BLM	\$2,000
BLM staff time for work on planning phase/ 80 staff hours	\$3,600
	\$
	\$
<b>SNC GRANT TOTAL</b>	<b>\$22,190</b>