

Agenda Item XIII

2014-15 Action Plan Accomplishments

Presented by:
Angela Avery

Background

- Initial time frame for this Action Plan was July 2014 – June 2015.
- In December 2014, Board revised to add the Watershed Improvement Program.
- In June 2015, staff notified Board of intent to extend Action Plan period through December 2015.
- This report covers actions from July 2014 – December 2015.

Successes

- SNFCI Action Plan approved
- WIP implemented
- All other actions in revised Action Plan implemented except for Mt. Whitney Fish Hatchery actions (outside of SNC control)

Next Steps

- Staff will look for other opportunities to share information about these contributions to the Region.
- Implementing new Action Plan for January 2016 – June 2017
- Will report on related accomplishments in September 2017, with interim updates as needed

Questions or
comments?

