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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   CALIFORNIA RANGELAND TRUST 
 
Project Title: SIERRA NEVADA RANGELAND 2008 PRE-PROJECT DUE 

DILLIGENCE TASKS – PENOBSCOT RANCH 
 
Application Number: SNC 080163B 
 

 
PROJECT SCOPE 

 
This project will provide the appraisal and Phase I Environmental Assessment Report for 
the purpose of obtaining a conservation easement for the 330 acre Penobscot Ranch, a 
working cattle ranch, in the South Fork American River watershed near Cool in El 
Dorado County.  Pigs, chickens, goats, and horses are also raised on the ranch.  The 
ranch lies in the Penobscot Creek watershed, a perennial stream.  There are also two 
ponds on the property, and a total of 8 acres of riparian habitat. 
 
This property was identified as one of the highest priority sites for protection by the 
applicant’s Rangeland Assessment Grant that was funding by the Sierra Nevada 
Conservancy.  The easement will protect water and watershed, wildlife habitat, 
rangeland, and cultural/historical resources. 
 
The applicant intends to submit a grant for acquisition in 2009 following the completion 
of the due-diligence. 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Order appraisal and Phase I ESA reports February 2009 
Receive appraisal and ESA reports June 2009 
Review and finalize appraisal and ESA reports August 2009 
Submit 6 month report August 2009 
Submit reports along with GAPs to SNC November 2009 
FINAL REPORT/FINAL PAYMENT REQUEST December 2009 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Appraisal Summary Report $6,500
Phase I ESA Report 3,500
Administrative costs, performance measures and reporting 1,500
Hard costs 175
 
GRAND TOTAL  $11,675
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PROJECT SUPPORT LETTERS 
 

• Ron Briggs, Supervisor, County of El Dorado 
• William J. Bennett, Georgetown Divide Resource Conservation District 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation  
 
 

 


